
 

AGREEMENT FOR DESIGN-BUILD SERVICES 
 
COUNTY OF PLACER 

PLACER COUNTY FACILITIES MANAGEMENT 
CAPITAL IMPROVEMENTS DIVISION 
 
HEALTH AND HUMAN SERVICES CENTER, Project No. PJ00113 
 

 THIS AGREEMENT, made this day  _    _          __ by and between Turner 
Construction Company a New York corporation, whose place of business is at 2500 Venture 
Oaks Way, Suite 200, Sacramento, California 95833 hereinafter called ("Contractor"), and the 
County of Placer, a political subdivision of the State of California, hereinafter referred to as 
(“County”). 
 

 The parties hereto have mutually covenanted and agreed, and by these presents do 
covenant and agree with each other, as follows: 
 

Article I.  Work 
 
1.1 Contractor shall provide, furnish, and perform all necessary planning, architectural, engineering, 

and all other design services of any type, procurement, permitting and support services, 
construction, landscaping, clean-up, and all other construction services of any type, provide and 
furnish all necessary supplies, materials and equipment (except those to be provided by County, if 
any) and all necessary supervision, labor, and services required for the complete engineering, 
design, procurement, quality assurance, construction and all necessary installation, start-up and 
testing required for a complete, operational, and fully functional Project, as further described in 
Section 01 11 00 Summary of Work and Section 01 11 01 Summary of Work – Design Services of 
the Division 1 General Specifications, and Contractor's Best and Final Proposal (hereinafter, the 
all-inclusive obligations of the Contractor set forth in this sentence shall be referred to as the 
"Work"). Except with regard to any material to be provided and/or installed by County, Contractor 
shall fully commission and turn over a complete, operational, and fully functional Project to 
County. Without limiting the generality of this Agreement, Contractor shall provide the following 
work and Services: 

 
1.2 Contractor shall prepare complete designs, engineering, working drawings, shop drawings and 

generate drawings and/or engineering analysis setting forth in detail the specifications and 
requirements for the purchasing and procurement of the services, materials and equipment and 
for the construction of the complete, operational, and fully functional Project, and shall furnish the 
services of all necessary supervisors, engineers, designers, draftsmen, and other personnel 
necessary for the preparation of those drawings and specifications required for the Work, 
including the pertinent information for natural gas, water supply, and any other utilities, as 
required. 

 
1.3 Contractor shall provide, install and complete as specified and pay for all labor, materials and 

equipment, tools, supplies, construction equipment and machinery, construction, start-up and 
testing, utilities, transportation, and other facilities and services (including any temporary 
materials, equipment, supplies and facilities) necessary for the proper execution and completion 
of the complete, operational, and fully functional Project, including the permanent interconnection 
for electricity, natural gas, water supply, and any other utilities and demonstration of fully 
satisfactory operation of all systems and equipment. 

 
1.4 Contractor shall supervise and direct the Work, and shall furnish the services of all supervisors, 

forepersons, skilled and unskilled labor, and all other personnel necessary to design and construct 



 

the complete, operational, and fully functional Project. Contractor shall provide, manage and 
organize such personnel as necessary to complete the Work in accordance with all requirements 
of the Contract Documents. 
 

1.5 Contractor shall obtain, at Contractor's expense, all governmental and private approvals, licenses, 
and permits required to complete the Work; provided, however, County will be responsible for 
paying the cost of all fees imposed by regulating agencies with jurisdiction over the project except 
as may otherwise be noted in the Contract Documents. Contractor shall design and construct 
complete, operational, and fully functional Project in full compliance with all applicable laws, codes 
and standards (both public and private), including but not limited to, the standards included and 
warranties expressed in the Contract Documents and manufacturer's recommendations pertaining 
to individual items of equipment or systems.  

 
Article II.  County’s Project Manager and Representatives 

 
2.1 County may assign all or part of its rights, responsibilities and duties to the Project Manager or 

other representative. County shall inform Contractor in writing of such assignment and the extent 
of its representative’s authority. 

 
2.2 All notices or demands to County under the Contract Documents shall be to County’s Project 

Manager at: 
    Health and Human Services Center Project Manager 
    County of Placer, Facilities Management Capital Improvements Division 
    11476 C Avenue 
    Auburn, CA  95603 
 
 or to such other person(s) and address(es) as County shall provide to Contractor. 
 

Article III.  Contract Time and Liquidated Damages 
 
3.1 Contractor shall complete the Work within the following schedule reflecting the date the Contract 

Time commences to run as set forth in the Notice to Proceed and the General Conditions.  County 
reserves the right to modify or alter the Commencement Date of the Work. 

3.2 Therefore, Contractor accepts the following completion obligations: 
 

3.2.1 Contractor acknowledges that it is in County’s best interests to begin work as soon as 
possible after County award of the Contract and issuance of the Notice to Proceed. As 
noted elsewhere in this agreement, Contractor may, at its option, phase preparation and 
issuance of Construction Documents to facilitate commencement of work such as site 
work, utilities installation and foundation installation. County will reasonably phase its 
reviews and approvals of such phasing to support Contractor’s work.   

 
3.2.2 Contractor shall diligently pursue completion of the work, Contractor shall achieve 

Substantial Completion of the entire project within 928 (nine hundred and twenty-eight) 
calendar days of the date on which County issues the Notice to Proceed (Design).  

3.2.3 Contractor shall achieve Final Completion within 50 (fifty) calendar days of the date when 
County certifies Substantial Completion as defined in the General Conditions. 

3.2.4 While the parties acknowledge that Substantial Completion shall be defined in the General 
Conditions Section1.09, Contractor agrees it shall fully participate in and cooperate with 
the County in obtaining all necessary permit final approvals required to operate the 
Project. 



 

 
3.3 Liquidated Damages:   
 
 County and Contractor recognize that time is of the essence of this Agreement and that County 

may suffer financial loss in the form of additional contract administration expenses (including 
project management and consultants' expenses), delay and loss of public use, if the Work is not 
completed within the time specified in Paragraph 3.2.2 above plus any extensions thereof allowed 
in accordance with the Contract Documents. Consistent with Section 1.15 of the General 
Conditions and Paragraph 3.2.2 above, Contractor and County agree that because of the nature 
of the Project, it would be impractical or extremely difficult to fix the amount of actual damages 
incurred by County because of a delay in completion of the Work. 

 
 Accordingly, County and Contractor agree that Contractor shall pay County the following 

liquidated damages measures that apply separately and cumulatively: 
 

3.3.1 Contractor shall pay County One Thousand Dollars ($ 1,000.00) per calendar day for 
every day by which Substantial Completion exceeds the date set in Paragraph 3.2.2 
above. 

 
3.4 Liquidated damages for delay shall cover and be in lieu of the actual damages suffered by County 

as a result of delay.  Liquidated damages are intended to compensate County for damages it 
incurs as a result of delay, but do not cover the cost of completion of the Work or damages not 
arising from delays.  These liquidated damages shall be the County's sole remedy for recovery of 
damages due to delays in the Work.  

 
3.5 Subject to the liquidated damages measures in the Contract Documents, Contractor shall have 

no liability for consequential damages arising out of the completion of the Work under the 
Contract Documents, except to the extent that such consequential damages arise from personal 
injury, property damage, or defective work, or are otherwise covered by any insurance 
maintained by Contractor or any Subcontractor, Supplier, design professional or any other party 
involved on the Project. 

 
3.6 Compensable Delays claimed by the Contractor shall be evaluated and determined based upon 

the specific factors involved and the causes of the delays including trade standards and any other 
acceptable means for the resolution of Compensable Delays as may become agreeable to both 
parties. 

 
Article IV. Contract Sum 

 
4.1 County shall pay the Contractor the sum of the Base Project ($79,789,777.00) as the “Contract 

Sum” for the completion of the Work in accordance with the Contract Documents and the 
amounts stipulated in the Contractor’s Cost Proposal. The total Contract Sum shall be Seventy-
Nine Million, Seven Hundred and Eighty-Nine Thousand, Seven Hundred and Seventy-
Seven Dollars ($79,789,777.00). 

 
4.2 The Contract Sum is all inclusive and includes all Work; all federal, state, and local taxes on 

materials and equipment, and labor furnished by Contractor, its subcontractors, subconsultants, 
architects, engineers, and vendors or otherwise arising out of Contractor's performance of the 
Work, including any increases in any such taxes during the term of this Agreement; and any 
duties, fees, and royalties imposed with respect to any materials and equipment, labor or services.  
The taxes covered hereby include (but are not limited to) occupational, sales, use, excise, 
unemployment, FICA, and income taxes, customs, duties, and any and all other taxes on any item 
or service that is part of the Work, whether such taxes are normally included in the price of such 
item or service or are normally stated separately.  Notwithstanding the foregoing, each party shall 



 

bear such state or local inventory, real property, personal property or fixtures taxes as may be 
properly assessed against it by applicable taxing authorities. 

 
Article V.  Contractor's Representations and Warranties 

 
In order to induce County to enter into this Agreement, Contractor makes the following 
representations and warranties: 

 
5.1  By execution of the attached, CERTIFICATION OF WORKERS' COMPENSATION, Contractor 

certifies awareness of the provisions of Section 3700 of the California Labor Code which require 
every employer to be insured against liability for workers’ compensation or to undertake self-
insurance in accordance with the provisions of that Code, and compliance with such provisions 
before commencing the performance of this Agreement. 

 
5.2 Contractor has visited the Project Site and has reasonably examined the nature and extent of 

the Work, site, locality, actual conditions, as-built conditions, and all local conditions and federal, 
state and local laws and regulations that in any manner may affect cost, progress, performance or 
furnishing of Work or which relate to any aspect of the design and the means, methods, 
techniques, sequences or procedures of construction to be employed by Contractor and safety 
precautions and programs incident thereto. 

 
5.3 Contractor has reasonably examined all reports of exploration and tests of subsurface 

conditions, as-built drawings, drawings or reports, available for design and construction 
purposes, of physical conditions, including those which are identified in the Project Improvement 
Information6 or which may be apparent at the site and accepts the criteria set forth in these 
documents and the General Conditions to the extent of the information contained in these 
documents upon which the Contractor is entitled to rely. Contractor agrees that except for the 
information so identified, Contractor does not and shall not rely on any other information 
contained in these documents. 

  
5.4 After contract award, Contractor will conduct or obtain any additional examinations, 

investigations, explorations, tests, reports and studies, including but not limited to geotechnical 
investigations upon which the design will be based, that pertain to the surface and subsurface 
conditions, as-built conditions, Underground Facilities and all other physical conditions at or 
contiguous to the site as Contractor considers necessary for the performance or furnishing of 
Work at the Contract Sum, within the Contract Time and in accordance with the other terms and 
conditions of the Contract Documents.  

 
5.5 Contractor has correlated its knowledge and the results of all such observations, examinations, 

investigations, explorations, tests, reports and studies with the terms and conditions of the 
Contract Documents.  

 
5.6 Contractor has given County prompt written notice of all conflicts, errors, ambiguities, or 

discrepancies that it has discovered before contract award in or among the Contract Documents 
and as-built drawings and actual conditions and the written resolution thereof through Addenda 
issued by County is acceptable to Contractor. 

 
5.7 Contractor is duly licensed, organized, existing and in good standing under applicable state law, 

and is duly qualified to conduct business in the State of California. 
 
5.8 Contractor has duly authorized the execution, delivery and performance of this Agreement, the 

other Contract Documents and the Work to be performed herein. The Contract Documents do 
not violate or create a default under any instrument, agreement, order or decree binding on 
Contractor. 



 

 
5.9 Contractor confirms its intent to include in the Project the following pre-qualified subcontractors, 

who were listed in the Contractor’s RFQ earlier in this project. Contractor acknowledges its 
responsibility to provide County with a complete and updated list of subcontractors as they 
become known on the project, and that such listing shall be in accordance with the requirements 
of California Public Contract Code § 20133 et seq. 
 

Name of Subcontractor and 
Location of Mill or Shop 

Description of Work:  
Reference To Bid Items 

Subcontractor’s License 
No. 

Triad Steel Services Steel 715892 

Professional Asbestos 
Removal Corporation 

Demo & Abatement 732375 

Starch Concrete Concrete 596214 

BT Mancini Metal Deck 229210 

Ranker AMG Glazing 720092 

Performance Contracting Acoustical Ceilings 474795 

One Workplace Furniture 852389 

Schindler Elevation 
Corporation 

Elevators 375733 

Western States Fire Protection 488359 

ACCO Plumbing & HVAC 120696 

Helix Electrical & Security 483309 

Turner Construction 
Company 

Self Perform 210639 

   

 
 Article VI.  Contract Documents 
 
 Any and all obligations of the County and the Contractor are fully set forth and described herein.  

All of the above documents are intended to cooperate so that any work called for in one and not 
mentioned in the other or vice versa is to be executed the same as if mentioned in all said 
documents. The documents comprising the complete Contract are hereinafter collectively 
referred to as the Contract Documents.   

 
6.1 The Contract Documents which comprise the entire Agreement between County and Contractor 

concerning the Work consist of the following, including all changes, addenda and modifications 
thereto, as listed on Table of Contents and List of Drawings, Tables and Schedules: 

 
 Request For Proposals – Phase 1 and Phase 2 
 Notice of Award 
 Notice to Proceed  

Agreement for Design-Build Services 
Certification of Nondiscrimination in Employment 
Certification of Worker’s Compensation 
Performance Bond 
Payment Bond 
General Conditions 
Supplemental or Special Conditions 
Design Criteria (as published in the Request for Proposals) 
Technical Proposal and Project Specifications (as submitted by the Design-Build Team) 
Design-Build Cost Proposal (as submitted by Design-Build Team and accepted by County) 
Drawings and Technical Specifications 
Addendum 
Approved Change Orders 



 

 
6.2 The Contract Requirements for design and construction are as defined in the Contract 

Documents, unless otherwise specifically excluded, modified, or amended. Construction 
Documents produced by the Design-Build Contractor may serve as Contract Documents between 
the Design-Build Contractor and Subcontractor but are an instrument for fulfilling the Design-Build 
Contract Requirements as defined by the Contract Documents and do not replace them except 
and to the extent the design documents modified or amended the Design Criteria, approved by 
the County. 

 
6.3 There are no Contract Documents other than those listed above in this Document, Article VI. The 

Project Improvement Information and other reports or information provided regarding or pertaining 
to existing conditions, the Geotechnical Report, and other information supplied through these 
documents, are not Contract Documents.  The Contract Documents may only be amended, 
modified or supplemented as provided in the General Conditions. 

 
Article VII.  Miscellaneous 

 
7.1 Terms used in this Agreement are defined in the 00 72 00 General Conditions and Section 01 42 

00 References and Definitions and will have the meaning indicated therein. 
 
7.2 It is understood and agreed that in no instance is any person, signing this Agreement for or on 

behalf of County or acting as an employee or representative of County, liable on this Contract, or 
upon any warranty of authority, or otherwise, and it is further understood and agreed that liability 
of County is limited and confined to such liability as authorized or imposed by the Contract 
Documents or applicable law. 

 
7.3 Contractor shall not assign any portion of the Contract Documents, and may subcontract 

portions of the Contract Documents only in compliance with the Subcontractor Listing 
requirements of California Public Contracting Code §20133 et seq. 

 
7.4 The Contract Sum includes all allowances (if any). 
 
7.5 In entering into a public contract or a subcontract to supply goods, services or materials pursuant 

to a public contract, the Contractor or Subcontractor irrevocably offers and agrees to assign to the 
awarding body all rights, title and interest in and to all causes of action it may have under Section 
4 of the Clayton Act (15 U.S.C. § 15) or under the Cartwright Act, (Chapter 2 (commencing with 
Section 16700) of Part 2 of Division 7 of the Business and Professions Code), arising from 
purchases of goods, services or materials pursuant to the public works contract or the 
subcontract.  This assignment shall be made and become effective at the time County tenders 
final payment to the Contractor, without further acknowledgment by the parties. 

7.6 This Agreement is executed in the County of Placer and is intended to be performed in the State 
of California, and the laws of that State shall govern its interpretation and effect. Any legal 
proceedings regarding this agreement initially shall be brought under the jurisdiction of the 
Superior Court of the County of Placer, State of California. Each party waives and federal court 
removal and/or original jurisdiction rights it may have 

 
7.7 Contractor accepts the claims procedures established in the General Conditions of this 

Agreement, Section 1.12, as established under California Government Code Section 930.2 et 
seq. 

 
7.8 County shall have the right to timely and fully review all phases of Contractor's design including, 

but not limited to, drawings, specifications, shop drawings, samples and submittals, as specified in 
the Contract Documents.  Such review, approval and other action shall not relieve Contractor of 



 

its responsibility for a complete design complying with the requirements of the Contract 
Documents; but rather, such review shall be in furtherance of County's monitoring and accepting 
the design as developed and issued by the Contractor, consistent with these Contract 
Documents.  Contractor's responsibility to design and construct the Project in conformance with 
the Contract Documents shall be absolute. 

 
7.9 By entering into this Agreement, the Contractor accepts and agrees to the terms and conditions of 

Insurance and Indemnification stipulated in Section 1.04 of the General Conditions. 
 
7.10 INTERPRETATION: 
 

1. The parties hereto acknowledge and agree that each has been given the opportunity to 
independently review this Agreement with legal counsel, and/or has the requisite 
experience and sophistication to understand, interpret and agree to the particular 
language of the provisions of the Agreement. 
 

2. In the event of a controversy or dispute between the parties concerning the provisions 
herein, this document shall be interpreted according to the provisions herein and no 
presumption shall arise concerning the draftsmanship of such provision.    

 
7.11 This Agreement supersedes any and all agreements, either oral or in writing, between the 

Parties with respect to the subject matter herein. Each party to this Agreement acknowledges 
that no representation by any party which is not embodied herein or any other agreement, 
statement, or promise not contained in this Agreement shall be valid and binding. 

 
  



 

 
IN WITNESS WHEREOF, this Contract has been duly executed by the parties hereinabove named, on 
the day and year first herein written. 
 
CONTRACTOR:  Turner Construction Company 
 
(If a Corporation, two signatures are required unless corporate authorization of a singular signature is 
provided.) 
 
Dated: __________________________ 
                                                      
 
 
________________________________ 
NAME  DAN R. WHEELER 
TITLE  VICE PRESIDENT 
 
ADDRESS: 2500 VENTURE OAKS WAY, SUITE 200 

SACRAMENTO, CA  95833 

 
 
TELEPHONE: (916) 554-7933 
 
 
APPROVED: STATE OF CALIFORNIA 
  COUNTY OF PLACER 
 
 
__________________________________ 
CHAIR  
BOARD OF SUPERVISORS 
 

___________________________ 
DATE OF BOARD APPROVAL 
 
 
APPROVED AS TO FORM BY:    APPROVED AS TO FUNDS BY: 
 
 
______________________________  ____________________________________ 
COUNTY COUNSEL        COUNTY AUDITOR   
 
 
 
 

COUNTY OF PLACER 
FACILITIES MANAGEMENT, CAPITAL IMPROVEMENTS DIVISION 

11476 C AVENUE, AUBURN, CA 95603 
(530) 886-4900

 

Dan Wheeler (Apr 30, 2021 09:05 PDT)
Dan Wheeler

Apr 30, 2021

Andy Sisk (May 3, 2021 08:59 PDT)
Andy Sisk

Robert Sandman (May 3, 2021 21:51 PDT)
Robert Sandman

https://secure.na2.adobesign.com/verifier?tx=CBJCHBCAABAA_F3Q1iNhqr0zhzAlel1uuAVrMg9yNEMM
https://placer.na2.adobesign.com/verifier?tx=CBJCHBCAABAA_F3Q1iNhqr0zhzAlel1uuAVrMg9yNEMM
https://adobefreeuserschannel.na2.documents.adobe.com/verifier?tx=CBJCHBCAABAA_F3Q1iNhqr0zhzAlel1uuAVrMg9yNEMM



